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RECOMMENDATION: 
 The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the time extensions for the period of time indicated for each 
project on the attachment. 
 
ISSUE: 
On November 3, 2005, the Commission allocated $195,407,000 for the construction of ten SHOPP 
projects identified on the attached list.  On September 29, 2005, the Commission allocated 
$12,882,000 for the construction of two STIP projects also identified on the attached list.  In 
accordance with the Commission’s FY 2005-06 STIP/SHOPP Allocation Plan and Criteria, the 
deadline to award contracts for the projects allocated in September 2005, is March 29, 2006;  for 
projects allocated in November 2005, the deadline to award is May 3, 2006.  The Department is 
requesting an extension for contract award as authorized under the allocation plan.  The attachment 
also shows the details of each of these projects and the delays that have resulted in the extension 
request. 

 
BACKGROUND: 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that funds allocated for Department construction 
projects are available for contract award for a period of 12 months from the date of allocation.  The 
Guidelines further stipulate that the Commission may approve a waiver to the contract award 
deadline one time only for up to 20 months in accordance with Section 14529.8 of the Government 
Code.  
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months. 
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Allocated
Project District County Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of

Number EA DESCRIPTION Source (x $1,000) (month-yr)
1 3 PLA 49 4776/0A4104 In Auburn, on Route 80 from Chana 

Drive to Quartz Drive.  Operational 
improvements, channelization, 
intersection and drainage 
improvement and shoulder widening.

STIP 5,260$        In September 2005, funds were allocated for this project in Placer County.  The project was first 
amended into the FTIP and then advertised on November 21, 2005.  Bids were opened on January 10, 
2006.  There was one bidder, and the bid was 151% above the Engineer's Estimate.  The Department 
rejected the bids and is working with the Placer County Transportation Planning Agency (PCTPA), 
Placer County, and the City of Auburn to re-scope the project to deliver within the available funding.  
The Department is requesting an award extension of nine months in order to work with its partners to 
re-scope, repackage and re-advertise the project PS&E.

9 December-06

2        
WITH-    

DRAWN 
PRIOR 

TO CTC 
MEETIN

G

4 CC 680 0274H/228554 In Contra Costa County on Interstate 
680 in the town of Danville and City 
of San Ramon.  The project is an 
operational improvement project to 
construct northbound and 
southbound auxiliary lanes on 
Interstate 680.

STIP 7,622$        In September 2005, funds were allocated for this project in Contra Costa County to construct auxiliary 
lanes.  The project was advertised on December 12, 2005, and bids were originally scheduled to be 
opened on January 25, 2006.  Bid opening was postponed due to conflicts with other projects and to 
provide adequate time for quality competitive bids.  Bids were opened on March 8, 2006.  The 
Department is requesting an award extension of two months in order to process and award the 
contract.

2 May-06

3        
WITH-    

DRAWN 
PRIOR 

TO CTC 
MEETIN

4 SCl 85 0440C/165944 In Santa Clara County, in the cities of
Sunnyvale and Mountain View.  This 
project proposes to provide highway 
planting and irrigation and 
maintenance vehicle pullouts.

SHOPP 2,064$        In November 2005, funds were allocated for this project in Santa Clara County.  The project was 
advertised on December 27, 2005, and bids were opened February 7, 2006.  The apparent low bidder 
is going through a good faith hearing.  The Department is requesting an award extension of six months 
in order to award or re-advertise.

6 September-06

4 8 RIV 91 0077E/474104 In Riverside County, the project is to 
provide irrigation upgrade, removal 
and replacement of groundcover, 
and shrubs.

SHOPP 2,439$        In November 2005, funds were allocated for this project in Riverside County. The project was 
advertised December 19, 2005, bids were opened March 30, 2006.  The Department is requesting an 
award extension of two months in order to evaluate the bids, determine DBE eligibility, and award the 
contract.    

2 August-06

5 6 Fre 41 1411/431804 In Fresno from Broadway to First 
Street.  This project proposes to 
restore and replace highway 
landscaping, provide weed and 
erosion control and  upgrade 
irrigation system.

SHOPP 3,247$        In November 2005, funds were allocated for this project in Fresno County.  The project was advertised 
on November 28, 2005, and bids were opened on January 18, 2006.  There was only one bid, and it 
was 45% over the Engineer's Estimate.  The Department decided to reject the bid and repackage.  
The Department is requesting an award extension of six months in order to down scope, re-advertise 
and award the project. 

6 November-06

6 6 KER 41 3321A/3829U4 In Kern,King and King counties on 
Highway 41.  This project is to widen 
shoulders, realign curves, raise 
grade on new alignment, and do an 
AC overlay.  It will also monitor, 
identify and process archeological 
and paleontological materials.

SHOPP 14,315$      In November 2005, funds were allocated for this project in Kern County.  The project was advertised 
on November 28, 2005.  Bids were opened February 22, 2006, but no bids were received.  The 
Department revised the PS&E based on feed back from the industry.  The new bid opening is May 17,  
2006.  The Department is requesting an award extension of six months in order to award the project.

6 November-06

7 6 KER/ 
KIN

41 3321B/382934 In Kern, King and King counties on 
Highway 41.  This project is to widen 
shoulders, realign curves, raise 
grade on new alignment, and do an 
AC overlay.  It will also monitor, 
identify and process archeological 
and paleontological materials.

SHOPP 1,000$        Combined projects #7 and #8 with project #6- PPNO 3321A for construction mitigation. 6 November-06

2.8b(2)  Time Extension / Waiver - Contract Award

Department's Request
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8 6 KIN 41 4205A/321504 In Kern,King and King counties on 
Highway 41.  This project is to widen 
shoulders, realign curves, raise 
grade on new alignment, and do an 
AC overlay.  It will also monitor, 
identify and process archeological 
and paleontological materials.

SHOPP 9,388$        Combined projects #7 and #8 with project #6-PPNO 3321A for construction purposes. 6 November-06

9 7 LA 710 2163/183114 In Los Angeles county in Los 
Angeles on Route 710 from Route 
405/710  to Firestone Boulevard.  
This project rehabilitates the 
pavement, median and shoulder 
reconstruction, replacement of metal 
median barrier guard rail with 
concrete barrier, and installation of 

SHOPP 153,408$    In November 2005, funds were allocated for this project in Los Angeles County.  The project was 
advertised on December 5, 2005.  Bids were opened on March 2, 2006.  There was one bidder, and 
the bid exceeded the allocation with G-12.  The Department is requesting an award extension of six 
months to review the options and award the project.

6 November-06

10 7 LA L5764 2752/210804 In Los Angeles County underneath   I
105 at 5200 West Imperial Highway.  
The project is to construct a training 
facility.

SHOPP 3,296$        In November 2005, funds were allocated for this project in Los Angeles County. The project was
advertised, and bids were opened January 5, 2006. The bids exceeded the project allocation. The
Department is rescoping the project to stay within the allocation. The Department is requesting an
award extension of six months in order to re-advertise and award the project.

6 November-06

11 12 ORA 5 2769/0A6604 In Orange County, in Irvine at Marina 
Way Maintenance Station.  The 
project is to construction a 
Maintenance Station.  

SHOPP 3,278$        In November 2005, funds were allocated for this project in Orange County.  The project was advertised
on November 28, 2005.  The bids were opened on January 5, 2006.  The bids were 60% over the 
Engineer's Estimate.  The Department is rescoping the project to stay within the allocation.  The 
Department is requesting an award extension of six months in order to re-advertise and award the 
project.

6 November-06

12 12 ORA 405 5131/079304 In Orange County, in Westminster at 
the Bolsa Chica Maintenance Station.
Project is to construct a new 
maintenance station.

SHOPP 2,972$        In November 2005, funds were allocated for this project in Orange County.  The project was advertised
on December 5, 2005.  Bids were opened on January 26, 2006.  Seven bids were received; all 
substantially exceeded the allocation.  The Department rejected the bids and is re-packaging the 
project.  The Department is requesting an award extension of six months in order to re-advertise and 
award.

6 November-06
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